

Memorandum

TO : The Files: Contract 4168, Task Order 4

EP 66-116
DATE: 1 June 1966

FROM : Mr. [REDACTED]
25X1A9a

SUBJECT: Inspection Report No. 1 - [REDACTED] 25X1A5a1

1. Project Description:

25X1A5a1

The [REDACTED] is an agent receiver that is continuously tunable from 1 to 30 MHz. It is capable of detecting AM, CW, and SSB radio signals. Frequency readout is digital, with an accuracy of ± 2 kc/s. The size is 4 1/4" x 3 1/4" x 1 3/16".

2. Contractual Information:

- a. Initial Cost: \$95,687.00
- b. Request for Procurement Action: 15 February 1966
- c. Initiation Date: 14 March 1966
- d. Completion Date: 14 January 1967
- e. Deliverable Items: One engineering model

3. Date of Meeting: 19 May 1966

4. Place of Meeting: Cincinnati, Ohio

5. Persons Attending:

Agency

Non-Agency

25X1A9a

Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]
Mr. [REDACTED]

Mr. [REDACTED]
Mr. [REDACTED]

25X1A5a1

6. Contractor's Performance:

- a. On schedule and expected to remain so: No
- b. Within obligated funds and expected to remain so: Yes
- c. Satisfactory technical progress: See Below

7. Project Status:



~~SECRET~~

GROUP 1
Excluded from automatic
downgrading and
declassification

Buy U.S. Savings Bonds Regularly on the Payroll Savings Plan

~~SECRET~~

EP 66-116

SUBJECT: Inspection Report No. 1 - [REDACTED] 25X1A5a1

7. Project Status:

No work has been done on this program. The personnel who will be involved are still tied up on the AR-21 development. The [REDACTED] will start in about one month.

25X1A5a1

[REDACTED] 25X1A9a

Distribution:
R&D Subject File
OL/PD/PCB/CAS
R&D Lab
OC-OS
ESB
EP Chrono
Monthly (3)

OC-E/R&D-EP/[REDACTED]/bjp

(1 June 1966)

25X1A9a

~~SECRET~~ 2

GROUP 1
Excluded from automatic
downgrading and
declassification